MailBus: Task Report

(For the duration Sep 1 to Sep 5 – Worked days: 1st, 3rd, 5th)

Completed

- <u>Security Patch for image tracker:Trimmed ".htaccess" configs to minimum</u> [feature commit: 389f665afcc86a58e07fce8fa48d0bbfa3c1e719]
- Merge completed feature "TokenManagerMICreation" into "Develop" [feature commit: cbedebcf410a44fae3bb35aca4ed118ab21bcf73]
- <u>ClickTracker feature inititated</u>
 [feature commit: 5d6dd6183a95bfb902d41d4d5ec1215fadcdc52d]
- <u>ClickTracker Functions skeleton creation</u>
 [feature commit: b4e5714b7f79b694f357a916b517b97454fcc7e3]
- <u>Started specialised module for ClickTracker unit with function populating</u> [feature commit: 6be81425a94d910459c6dcd5023aa8fbee5435c7]
- <u>Feature planner diagram generated for data leak prevention analysis</u>
 (Click here to view instruction flow)
 [feature commit: 72bed1fe54728e688663d6c598bb21648781f58a]
- <u>Isolated runnable requirements and library auto initiator setup</u> [feature commit: a800fe7b23d37445683ac2d81e12777ee92c904e]
- Bug Fixes for click tracker prototype
 [feature commit: 6be81425a94d910459c6dcd5023aa8fbee5435c7]


UMN.one: MailBus Sooraj Antony

In progress / Pending

- Form data template agregation to tokenizer using Jinja templating framework
- Updation of DockerFile with virtEnv for automated deployment
- URL aliasing server for URL data abstraction
- MailBus tracker and tokenizer GUI manager creation with API support

UMN.one: MailBus Sooraj Antony

DataFlow for clickTracker module



UMN.one: MailBus Sooraj Antony